BRAUSCH ENVIRONMENTAL, LLC
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Via Electronic and First-Class Mail
November 14, 2014

Mr. James J. Hahnenberg

. Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re:  Monthly Progress Report for October 2014
North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to
Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA) Site (the
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of
the Consent Decree during October 2014.

1. Activities Completed During This Reporting Period
A. On October 13, 2014, the Group submitted the September 2014 monthly
progress report to USEPA with copies to the Michigan Department of
Environmental Quality (MDEQ). ' '
2. Results of Sampling and Other Test Data

A, The Group developed no sampling or test data during the October 2014
reporting period.
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3. Work Plans, Procedures, and Deliverables
A. The Group submitted no “work plans, procedures or deliverables during the
October 2014 reporting period.
4. Actions Projected for Next Six-Week Period
A. The Group will begin preparation of the- Basis of Design report for submittal
within 45 days of receipt of USEPA approval of the revised Remedial Design
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014.

5. Progress and Schedule Report

A. The revised RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules
A. The Group proposed no changes to approved work plans or schedules during
the October 2014 reporting period.
7. Activities Undertaken in Support of the Community Relations Plan
A. The Group undertook no formal activities in support of the Community

Relations Plan during the October 2014 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to contact
me.

Respectfully submitted,

—=

Leo WMBrausch
Project Coordinator

LMB:
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cc: Beth Mead-O’Brien, MDEQ
Charles W. Graff, MDEQ

cc (via email):

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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